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INTRODUCTION 
 
The 300 Area Facility Transition consists of 324 Facility Safe Shutdown, 327 Facility Safe Shutdown, 
Miscellaneous Radiological Facilities Deactivation, and Project Management and Support, Project Baseline 
Summary (PBS) RL-RC06, Work Breakdown Structure (WBS) 3.1.6. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that two milestones were 
completed on schedule and two milestones are overdue.  For the remainder FY 2002, one milestone was 
completed in FY00, and one milestone is proposed for deletion. 
 

NOTABLE ACCOMPLISHMENTS 
 
324 Facility Safe Shutdown  Completed the Readiness Assessment and all pre-start conditions for 
324 Spent Nuclear Fuel (SNF) removal and began handling fuel.  The Construction Engineering Basket 
fabrication that will be used for the fourth and fifth SNF shipments was also completed.  Additional work 
at the 324 Building included completion of preliminary (50 percent) design of the Liquid Waste Handling 
System, and removal of the storage cabinet lead sheets from the basement vault. 
 
327 Facility Safe Shutdown  Two low-level waste boxes were shipped to the Central Waste 
Complex (CWC), and PNNL legacy waste container #10 was shipped to CWC, with two remaining out of a 
total of sixteen.  In addition, the Quality Assurance Plan was developed for the Accelerated Site 
Technology Deployment (ASTD) project. 
 
Misc. Radiological Facilities Deactivation  The 303K Resource Conservation and Recovery Act 
(RCRA) Closure Certification for final closure was received from the State of Washington Department of 
Ecology.  In addition, the final approval of the draft Basis for Interim Operation (BIO) was initiated, and 
three truckloads of excess material were provided to the 200 Area Central Plateau employees for reuse.  
 
 
 

SAFETY 
 

River Corridor (RC) has achieved 512,305 safe work hours since the last Days Away from Work case.  The 
last Days Away from Work case occurred on October 9, 2001.  During the month of July there were two 
first-aid cases. 
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Safety (Continued) 
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CONDUCT OF OPERATIONS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Monolithic Removal of 327 Hot Cells  In order to support accelerated 300 Area closure, CP is 
integrating decommissioning and demolition with deactivation activities where practical.  Intact removal 
of the 327 hot cells appears to be technically feasible, to have potentially significant ALARA benefits, and 
to result in schedule/cost reduction.  Certification that the hot cells can be disposed of as non-Transuranic 
waste is key to adopting monolithic removal as the technical baseline.  In support of this initiative, CP 
was successful in obtaining Accelerated Site Technology Deployment (ASTD) funding ($935K) to purchase 
in-situ characterization instruments that will lead to the eventual low-level waste certification.  The 
gamma camera (Cartogam) and Neutron Detection Instrument Pod are available for deployment in the 
hot cells.  As required by the project Quality Assurance Plan, the systems were receipt-inspected by 
Acceptance Verification Services.  Operator training is scheduled prior to conducting a non-destructive 
analysis.  
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Spent Nuclear Fuel (SNF)  Accomplish accelerated schedule of five Pressurized Water Reactor 
(PWR) spent fuel assembly shipments by September 30, 2002.   
 
Contract Transition  Support transfer of FH scope to River Corridor Closure Contract (RCCC).  
Received a modification that changed the date from July 1, 2002, to “at direction of the contracting 
officer.” 
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MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MSN Title Type Due Date Actual Date Forecast Date Status/Comments

TRP-01-904 Complete TPA Milestone M-89-02 TPA 11/30/00 7/18/01 Complete 

TRP-04-904 Sel Tech. for Highly Contam. Tank Rmvl 
(Technology Insertion Point) 

RL 2/28/02 3/4/04

Delayed pending completion of 2012 
Alignment Assessment which may 
result in deletion of the need for this 
work.                                          Impact - 
not immediate - work  supported is 
planned for FY04.   A letter to RL 
requesting deferral of decision point is 
in review.  Ultimate resolution 
dependent on rebaseline of 
deactivation path.

M-92-14
Complete Removal and Transfer, and Initiate 
Storage of Phase I 300 Area SCW and Materials

EA 9/30/02 3/28/00 Complete 

TRP-02-700 Complete > 27% Remaining 324/327 Deactivation 
LC Scope

PI 6/30/02 6/30/02 Complete 

TRP-02-701 Support RCP Contract  Transition Plan PI 6/30/02 TBD
Milestone was proposed for deletion 
due to the transition date change and 
modification of PI expectation.

M-94-02 Submit an Amendment to the Existing 324 Building 
REC/HLV Closure Plan

TPA 7/30/02 7/30/02 Complete

TRP-01-947
Identify Tech Supporting 327 Hot Cell Removal as 
the Deactivation Strategy RL 9/30/02 5/31/03

Propose moving TIP milestone to 
coincide with completion of ASTD 
activities.                                             

M-92-15 Complete Removal and Transfer, and Initiate 
Storage of Phase II 300 Area SCW and Materials

EA 9/30/04 9/19/01  Complete
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PERFORMANCE OBJECTIVES 
 

Outcomes: Restore the River Corridor for Multiple Uses 
 

Performance Indicator Status 

FHI-M8 – 300 Area Cleanup  
 Measure 1: Accelerate 300 Area Cleanup  
  Expectation 1: Deactivate 324/327 Buildings  

   Base: Complete 26.5% remaining 
324/327-baseline work by June 30, 
2002. 

Complete. 
 

   Base: Complete B Cell cleanout and 
shipment of B Cell waste to 200 Area 
Burial Grounds. 

Complete. 

    Stretch: Complete additional 2.5% 
remaining 324/327-baseline work. 

Complete.   

  Expectation 2: Disposition surplus facilities  
   Base: Disposition 3902A, 3802B & 303-K by 

September 30, 2001. 
Complete. 

  Expectation 3: Disposition uranium billets, 
uranium dioxide, scrap materials in 200/300 
Areas, and 303-K thorium-232 by September 
30, 2001. 

Complete. 
 

     Measure 2: Support RC contract transition   
     Expectation 1:   
  Stretch: Support RC contract transition by 

July 1, 2002. 
Received a modification to the PI that changed 
the date from July 1, 2002, to “at direction of the 
contracting officer.”  FH ready to initiate transition 
upon direction from RL. 

  FHI-M8A – 300 Area Cleanup  
  Measure 1: Maintain Progress on 300 Area 

Cleanup 
 

  Expectation 1: 324 Building Spent Nuclear 
Fuel removal 

 

  Base 1: Complete transfer of two NAC-1 
casks by September 30, 2002. 

Readiness Assessment completed with several 
pre-start actions required.  On schedule to 
complete by September 30, 2002. 

  Base 2: Complete transfer of two additional 
NAC-1 casks by November 20, 2002. 

On schedule to complete by November 20, 2002. 

  Stretch: Complete transfer of third 
additional NAC-1 cask by November 20, 
2002. 

On schedule to complete by November 20, 2002. 

  Measure 2: Accelerate Progress on 300 Area 
Cleanup 

 

  Expectation 1: Accelerate removal of Spent 
Nuclear Fuel and Special Nuclear Materials 
from the 324 Building 
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  Super Stretch 1: Complete transfer of fourth 
additional NAC-1 cask by November 20, 
2002, or 90 days after award of River 
Corridor Contract, but not later than 
December 20, 2002. 

On schedule to complete by November 20, 2002. 

  Super Stretch 2: Complete transfer of pins 
and pieces by November 20, 2002, or 90 
days after award of River Corridor Contract, 
but not later than December 20, 2002. 

On schedule to complete by November 20, 2002. 

 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
FY TO DATE SCHEDULE / COST PERFORMANCE 

 
The favorable schedule variance of $1.9M (6 percent) is primarily due to 327 min-safe efficiencies, and 
outyear work scope being performed ahead of schedule. The favorable cost variance of $2.6M (8 
percent) is due to less than planned labor and contract costs. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (+$1.9M) 
 
327 Facility Safe Shutdown — 3.1.6.2/RC06   
Description and Cause: The favorable schedule variance was primarily due to outyear work scope 
being performed ahead of schedule. 

Impact:  None. 
Corrective Action: No corrective action required. 

 
All other sub-projects are within established thresholds.   
 
 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS RC06    
WBS 3.1.6.1 

 324 Facility Safe 
Shutdown 18,151 18,979 18,996 828 5% (17) 0% 21,877

 PBS RC06    
WBS 3.1.6.2 

 327 Facility Safe 
Shutdown 5,069 5,926 4,786 857 17% 1,140 19% 6,896

 PBS RC06    
WBS 3.1.6.3 

 Misc. Radiological 
Facilities Deactivation 2,032 2,022 1,697 (10) 0% 325 16% 2,519

 PBS RC06    
WBS 3.1.6.4 

 300 Area Facilities 
Project Management 5,872 6,124 5,010 252 4% 1,114 18% 7,198

Total 300 Area FT 31,124 33,051 30,489 1,927 6% 2,562 8% 38,490

F I S C A L   Y E A R    TO    D A T E  
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Cost Variance Analysis:   (+$2.6M) 
 

327 Facility Safe Shutdown — 3.1.6.2/RC06   
Description and Cause: The favorable cost variance was primarily due to completion of outyear work 
scope. 

Impact: No impact. 
Corrective Action: No corrective action required.  
 

Misc. Radiological Facilities Deactivation — 3.1.6.3/RC06   
Description and Cause: The favorable cost variance was due to labor efficiencies.  

Impact:  No impact.   
Corrective Action: None required. 
 

300 Area Facilities Project Mgt & Support — 3.1.6.4/RC06   
Description and Cause: The favorable cost variance was primarily due to time phasing of contracts and 
labor underruns as a result of staff vacancies not yet filled. 

Impact:  No impact.   
Corrective Action:  Any underruns in funding will be utilized to support other priority work scope. 
 

All other sub-projects are within established thresholds. 
 

Funds Management 
FY 2002 FUNDS VS SPENDING FORECAST 

($000) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES 
 

Technical Issues 
 
Issue: Ability to accelerate 324 schedule for five PWR spent fuel assembly shipments by September 30, 
2002, vs. December 2002, is potentially impacted by equipment delivery delays and late completion of 
the Readiness Assessment (RA). 

Impact:  Must recover lost time in order to accomplish accelerated schedule. 
Action Plan: The Readiness Assessment and all pre-start conditions for the removal of 324 Spent 
Nuclear Fuel are complete and fuel handling has begun. 

FH Funds 
Reallocation 

 FYSF Variance

River Corridor 
RC01, RC02, RC06, CP01,SS03, SS04

Project Completion    - Operating 37,408$            37,026$          382$                

             Post 2006 *  - Operating 23,449$            20,763$          2,686$             

                      - Line Item -$                       -$                    -$                   
Total 60,857$            57,789$          3,068$           

[Status through July 2002]
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Issue: 324 Shielded Material Facility (SMF) Artisan Arm procurement. 
Impact:  The Artisan Arm is required to complete activities in the SMF. 
Action Plan: The Factory Acceptance Test (FAT) was completed.   The Artisan Arm will be 
scheduled for shipment to the 324 Building following completion of facility punch list items, 
tentatively September 6, 2002. 
 

Regulatory Issues 
 
Issue:  Obtain RL, EPA, and Ecology agreement to modify 324 Closure Plan to CERCLA in support of 
realignment of the 324 baseline to the 2012 Plan.  Obtain Ecology and RL relief on immediate activities 
that are contrary to the 2012 Plan. 

Impact:  Without relief there will be no alignment with the 2012 Plan. 
Action Plan:  FH met with RL and Ecology on July 24, 2002, regarding the 324 Building Closure Plan 
Amendment.  The amendment text was reviewed in detail with Ecology (Rick Bond and Jeanne 
Wallace).  Ecology plans to perform a normal 45-day review.  RL delivered the amendment to 
Ecology on July 30, 2002, thereby meeting the M-94-02 TPA milestone due date.  (This is the last 
report for this item.) 
 

DOE Issues, External Issues and DOE Requests 
 
None to report. 
 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
 
 
 
 
 

Days Dollars 
($000s)

4/22/02 River Corridor Prj (RCP) Transition Activities $624
Transition Plan approved 
5/14/02.  BCR will be held until 
transition date established.

Date 
Originated

RC06-02-007                        
3.1.6.4

BCR No.                                
Level 4 WBS Status

Impact
Description

Date 
Approved


